EXTENSION OF TIME PROPOSAL

1	Name of work	Asphalting to Roads in Ramanna Garden in Ward no. 10
2	Amount of Work Portion	19.50 lks
3	Estimated Cost	K.R.I.D.L
4	Name of contractor	675/13-14
5	Agreement No.	675/13-14, dt 5/8/14
6	No. and date under which work order issued	90 days
7	Time limit originally fixed for completion	—
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	165 days
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Whether the orginal application of the contractor is enclosed.	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expairy of original period.	
20	Whether notice as per clause of contract has been issued.	Agency has delayed the work For kind approval without penalty
21	Remarks of the AEE and the daily rate of penalty proposed	AEE Recommendations can be approved
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer

To be put up

Chief Engineer
Yelahanka Zone
Bruhath Bangalore Mahanagara
Rangalore 92